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Progress Paiment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 
Town of Qualicum Beach• I Advisor: Town's Representative J Director Approval Required 22402601-70 

■!. • 

Project Name 

Contractor 
Advisor 
Purchase Order 
No. 

Budget 

Selected Payment 
No. 
Net ofGST 
Invoice Amount 

4 

10 

11 
12 

13 
14 
15 

Eaglecrest • Reconfiguration 

Various 
Trevor Smith 

1 

 
$470,000.00 

 

Summary (pulls from Tracking Table) 

14 

$17,482.00 

ICONIX Waterworks C2612014579 

HBR Consulting Inc. 507 

Bayshore Construction Inc. 5673 

Bartlett Tree Experts 43310296 

ICONIX Waterworks C2612024001 

KESO 260008 

ICONIX Waterworks C2616024309 

HBR Consulting Inc. 509 

Leuco Construction 120538 
Little Mountain Transport Ltd. 10455 
Maci Serivce 391369 

Maci Serivce 391373 
KESO 2600020 

Certification & Approvals (attach supporting documents as required} j 

Advisor Certification (required}: 

Name 

Director of Infrastructure Services Approval (required}: 

Name 

Amro Kotb 

Progress 14 
Notes/ Controls: 

PavmentNo. • Advisor to obtain 3 quotes and request PO prior to processing invoices, 

Supplier KESO •Enter Porgress Payment# in Project Information Section 

Invoice No. 2600020 
•Enter invoice information in Tracking Section below 

Invoice Date 2026-05-04 
•Certify by signing below, forward to Director Infrastructure for Approval and processing 
payment. 

Remaining 
$ 253,018.87 Budget 

 

2026-04-01 

2026-03-31 

2026-03-16 

2026-03-20 

2026-04-14 

2026-03-31 

2026-04-21 

2026-04-22 

2026-03-12 

2026-03-13 
2026-03-05 
2026-03-05 
2026-05-04 

$55,062.37 This amount includes PST 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was 
$14,955.00 assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work co 

be com leted, and the rice charged matches the contractor's original bid. 

$ 
This is outside the contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the b 

1•920•00 window closed. \ , ,,\ 

$ 
This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor ava')i;:b,I�: 

10•620-00 to complete the work because others were occupied with tree removals related to environmental restrictions. """\:, ·' 

$23,068.90 This amount includes PST 

$22,880.00 Consultant fees 

$33,877.67 This amount includes PST 

$2,350.43 disposal services and septic serices 

$5,600.00 Portable Washroom with shower Approved by Oliver. 
$3,000.00 Lynette Twigge signed off on Bins 

$552.66 Fix Yamburry Irrigation Pump 
$540.00 Irrigation Pump Inspections 

$17,482.00 Consultant fees 

$216,981.13 

Signature Date 

Date 

2026-05-06 
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Progress Payment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 

Project Name Eaglecrest - Reconfiguration 

Contractor Various 
Advisor Trevor Smith 

Purchase Order 
No. 

 

 
L- -'--- -  --'L 
Budget $470,000.00 

Selected 
Pa mentNo. 
NetofGST 

Invoice Amount 

4 

10 
11 

12 
13 
14 
15 
16 
17 
18 
19 
20 

21 
22 

Summary (pulls from Tracking Table) 

21 

$18,371.00 

ICONIX Waterworks 

HBR Consulting Inc. 

Bayshore Construction Inc, 

Bartlett Tree Experts 

!CONIX Waterworks 
KESO 

ICONIX Waterworks 

HBR Consulting Inc. 
Leuco Construction 
Little Mountain Transport Ltd. 
Maci Serivce 
Maci Serivce 
KESO 
ICONIX Waterworks 
ICONIX Waterworks 
JCONIX Waterworks 
ICONIX Waterworks 
ICONJX Waterworks 
KESO 
KESO 

C2616018505 

507 

5673 

43310296 

(2616021890 

260008 

C2616024309 

509 
120538 
10455 
391369 

391373 
2600020 

C2616023134 

C2616027760 
C2616032487 

C2616034073 

C2616029173 
260031 

260039 

Certification & Approvals {attach supporting documents as required) 

Advisor Certification (required): 

Name 

Director of Infrastructure Services Approval (required}: 

I
Amro Kolb 

Name 

Town of Quallcum Beach- I Advisor. Town's Representative I Director Approval Required 22402601·70 

Progress 
PavmentNo. 
Supplier 

Invoice No. 
Invoice Date 

Remaining 

I
$ Budget 

21 

KESO 
260039 

202&-06-24 

96,534.24 

Notes/ Controls: 
• Advisor to obtain 3 quotes and request PO prior to processing invoices. 

•Enter Porgress Payment# in Project Information Section 

•Enter invoice information In Tracking Section below 

•Certify by signing below, forward to Director Infrastructure for Approval and 

processing payment. 

P 

2026-04-01 

2026-03-31 

2025-03-16 

2026-03-20 

2026-04--14 
2026-03-31 

2025-04--21 

2025-04--22 
2026-03-12 
2026-03-13 
2026-03-05 
2026-03-05 

2026--05-04 
2026-04--17 
2026-04-30 
2026-05-12 
2026-05-15 
2026-05-05 

2026-05-31 
2026--06-24 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was hired to 
$14,955.00 assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work could not 

be com leted and the rice char ed matches the contractor's ori inal bid. 

$1,920_00 ::�:;::::d�he contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the bird 

$ 
This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor lO,G20,00 available to complete the work because others were occupied with tree removals related to environmental restrictions. 

$23,068.90 This amount includes PST 
$22,880.00 Consultant fees 

$33,877.67 This amount includes PST 

$2,350.43 disposal services and septic serices 
$5,600.00 Portable Washroom with shower Approved by Oliver. 
$3,000.00 Lynette Twigge signed off on Bins 

$552.66 FixYamburiy Irrigation Pump 
$540.00 Irrigation Pump Inspections 

$17,482.00 Consultant fees 
$66,425.60 This amount includes PST, GSf is $3,104.00 

$1,783.26 This amount includes PST, GST is $83.33 
$2,006.13 This amount includes PST, GST is $93.74 

$212.01 This amount includes PST, GST is $9,91 
$49,018.63 This amount includes PST, GST is $2,290.59 
$18,668.00 Consultant fees 
$18,371.00 Consultant fees 

$373,465.76 

Signature oat, 

12026-06-24 

Date 
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Progress Payment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 

Town of Qualicum Beach - I Advisor: Town's Representative I Director Approval Required 22402601-70 

Project Information Payment Information 

Project Name Eaglecrest - Reconfiguration 

Contractor Various 

Advisor Trevor Smith 

Purchase Order 
1 

No. 

Budget $470,000.00 

Selected Payment Summary (pulls from Tracking Table) 

Selected Payment 

No. 
22 

Net ofGST 

Invoice Amount 
$1,592.75 

Invoice / Progress Payment Tracking 

1 ICONIX Waterworks 

2 ICONIX Waterworks 

3 HBR Consulting Inc. 

4 Bayshore Construction Inc. 

5 Bartlett Tree Experts 

6 ICONIX Waterworks 

7 KESO 

8 ICONIX Waterworks 

9 HBR Consulting Inc. 

10 Leuco Construction 

11 Little Mountain Transport Ltd. 

12 MaciSerivce 

13 Maci Serivce 

14 KESO 

15 ICONIX Waterworks 

16 ICONIX Waterworks 

17 ICONIX Waterworks 

18 ICONIX Waterworks 

19 ICON IX Waterworks 

20 KESO 

 

 

 

C2616018146 

C2616018505 

507 

5673 

43310296 

C2616021890 

260008 

C2616024309 

509 

120538 

10455 

391369 

391373 

2600020 

C2616023134 

C2616027760 

C2616032487 

C2616034073 

C2616029173 

260031 

Progress 

Payment No. 

Supplier 

Invoice No. 

Invoice Date 

Remaining 

Budget 
$ 

22 

D.R. Clough 

Consulting 

QBTown26-8 

2026-06-23 

94,941.49 

Notes/ Controls: 
• Advisor to obtain 3 quotes and request PO prior to processing invoices. 

•Enter Porgress Payment# in Project Information Section 

•Enter invoice Information in Tracking Section below 

•Certify by signing below, forward to Director Infrastructure for Approval and processing 

payment. 

 

2026-03-31 $25,072.10 This amount includes PST 

2026-04-01 $55,062.37 This amount includes PST 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was hired to 

2026-03-31 $14,955.00 assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work could not be 

completed, and the price charged matches the contractor's original bid. 

2026-03-16 $1,920.00 
This is outside the contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the bird 

window closed. 

2026-03-20 $10,620.00 
This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor available 

to complete the work because others were occupied with tree removals related to environmental restrictions. 

2026-04-14 $23,068.90 This amount includes PST 

2026-03-31 $22,880.00 Consultant fees 

2026-04-21 $33,877.67 This amount includes PST 

2026-04-22 $2,350.43 disposal services and septic serices 

2026-03-12 $5,600.00 Portable Washroom with shower Approved by Oliver. 

2026-03-13 $3,000.00 Lynette Twigge signed off on Bins 

2026-03-05 $552.66 Fix Yamburry Irrigation Pump 

2026-03-05 $540.00 Irrigation Pump Inspections 

2026-05-04 $17,482.00 Consultant fees 

2026-04-17 $66,425.60 This amount includes PST, GST is $3,104.00 

2026-04-30 $1,783.26 This amount includes PST, GST is $83.33 

2026-05-12 $2,006.13 This amount includes PST, GST is $93.74 

2026-05-15 $212.01 This amount includes PST, GST is $9.91 

2026-05-05 $49,018.63 This amount includes PST, GST is $2,290.59 

2026-05-31 $18,668.00 Consultant fees 
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Progress Payment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 

Town of Qualicum Beach- j Advisor: Town's Representative I Director Approval Required 22402601-70 

Project Information Payment Information 

Project Name Eaglecrest - Reconfiguration 

Contractor Various 

Advisor Trevor Smith 

Purchase Order 

No. 
1 

Budget $470,000.00 

Selected Payment Summary (pulls from Tracking Table) 

Selected Payment 

No. 

Net ofGST 

Invoice Amount 

Invoice / Progress Payment Tracking 

Payment No. Supplier- Name 

1 ICONIX Waterworks 

2 ICONIX Waterworks 

3 HBR Consulting Inc. 

4 Bayshore Construction Inc. 

5 Bartlett Tree Experts 

6 ICONIX Waterworks 

7 KESO 

8 ICONIX Waterworks 

9 HBR Consulting Inc. 

10 Leuco Construction 

11 Little Mountain Transport Ltd. 

12 MaciSerivce 

13 MaciSerivce 

14 KESO 

15 ICONIX Waterworks 

16 ICONIX Waterworks 

17 ICONIX Waterworks 

18 ICONIX Waterworks 

19 ICONIX Waterworks 

20 KESO 

23 

$488.25 

 
 
 

Invoice No. 

C2616018146 

C26l6018505 

507 

5673 

43310296 

C2616021890 

260008 

C2616024309 

509 

120538 

10455 

391369 

391373 

2600020 

C2616023134 

C2616027760 

(2616032487 

C2616034073 

C26l6029173 

260031 

Progress 

Pavment No. 

Supplier 

Invoice No. 

Invoice Date 

Remaining 

Budget 

23 

ICONIX Waterworks 

C2616046584 

2026-06-18 

$ 94,453.24 

Notes/ Controls: 
• Advisor to obtain 3 quotes and request PO prior to processing invoices. 

•Enter Porgress Payment# in Project Information Section 

• Enter invoice information in Tracking Section below 

•Certify by signing below, forward to Director Infrastructure for Approval and processing 

payment. 

 

Invoice Date 
Net of GST Invoice 

Notes 
($) 

2026-03-31 $25,072.10 This amount includes PST 

2026-04-01 $55,062.37 This amount includes PST 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was hired to 

2026-03-31 $14,955.00 assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work could not be 
completed, and the price charged matches the contractor's original bid. 

2026-03-16 $1,920.00 
This is outside the contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the bird 

window closed. 

2026-03-20 $10,620.00 
This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor available 

to complete the work because others were occupied with tree removals related to environmental restrictions. 

2026-04-14 $23,068.90 This amount includes PST 

2026-03-31 $22,880.00 Consultant fees 

2026-04-21 $33,877.67 This amount includes PST 

2026-04-22 $2,350.43 disposal services and septic serices 

2026-03-12 $5,600.00 Portable Washroom with shower Approved by Oliver. 

2026-03-13 $3,000.00 Lynette Twigge signed off on Bins 

2026-03-05 $552.66 Fix Yamburry Irrigation Pump 

2026-03-05 $540.00 Irrigation Pump Inspections 

2026-05-04 $17,482.00 Consultant fees 

2026-04-17 $66,425.60 This amount includes PST, GST is $3,104.00 

2026-04-30 $1,783.26 This amount includes PST, GST is $83.33 

2026-05-12 $2,006.13 This amount includes PST, GST is $93.74 

2026-05-15 $212.01 This amount includes PST, GST is $9.91 

2026-05-05 $49,018.63 This amount includes PST, GST is $2,290.59 

2026-05-31 $18,668.00 Consultant fees 
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Progress Payment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 

Town of Qualicum Beach- [ Advisor: Town's Representative I Director Approval Required 22402601-70 

Project Information Payment Information 

Project Name Eaglecrest - Reconfiguration 

Contractor Various 

Advisor Trevor Smith 

Purchase Order 

No. 
1 

Budget $470,000.00 

Selected Payment Summary (pulls from Tracking Table) 

Selected Payment 

No. 

Net ofGST 

Invoice Amount 

Invoice / Progress Payment Tracking 

1 ICONIX Waterworks 

2 ICONIX Waterworks 

3 HBR Consulting Inc. 

4 Bayshore Construction Inc. 

5 Bartlett Tree Experts 

6 ICONIX Waterworks 

7 KESO 

8 ICONIX Waterworks 

9 HBR Consulting Inc. 

10 Leuco Construction 

11 Little Mountain Transport Ltd. 

12 Maci Serivce 

13 Maci Serivce 

14 KESO 

15 ICONIX Waterworks 

16 ICONIX Waterworks 

17 ICONIX Waterworks 

18 ICONIX Waterworks 

19 ICONIX Waterworks 

20 KESO 

24 

$684.80 

 

 

C2616018146 

C2616018S05 

507 

5673 

43310296 

C2616021890 

260008 

C2616024309 

509 

120538 

10455 

391369 

391373 

2600020 

C2616023134 

C2616027760 

C2616032487 

C2616034073 

C2616029173 

260031 

Progress 

Payment No. 

Supplier 

Invoice No. 

Invoice Date 

Remaining 

Budget 

24 

ICONIX Waterworks 

C2616041605 

2026-06-04 

$ 93,768.44 

Notes/ Controls: 

• Advisor to obtain 3 quotes and request PO prior to processing invoices. 

•Enter Porgress Payment# in Project Information Section 

•Enter invoice information in Tracking Section below 

•Certify by signing below, forward to Director Infrastructure for Approval and processing 

payment. 

 

. - •- -

2026-03-31 

2026-04-01 

2026-03-31 

2026-03-16 

2026-03-20 

2026-04-14 

2026-03-31 

2026-04-21 

2026-04-22 

2026-03-12 

2026-03-13 

2026-03-05 

2026-03-05 

2026-05-04 

2026-04-17 

2026-04-30 

2026-05-12 

2026-05-15 

2026-05-05 

2026-05-31 

$25,072.10 

$55,062.37 

$14,955.00 

$1,920.00 

$10,620.00 

$23,068.90 

$22,880.00 

$33,877.67 

$2,350.43 

$5,600.00 

$3,000.00 

$552.66 

$540.00 

$17,482.00 

$66,425.60 

$1,783.26 

$2,006.13 

$212.01 

$49,018.63 

$18,668.00 

This amount includes PST 

This amount includes PST 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was hired to 

assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work could not be 

completed, and the price charged matches the contractor's original bid. 
This is outside the contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the bird 

window closed. 

This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor available 

to complete the work because others were occupied with tree removals related to environmental restrictions. 

This amount includes PST 

Consultant fees 

This amount includes PST 

disposal services and septic serices 

Portable Washroom with shower Approved by Oliver. 

Lynette Twigge signed off on Bins 

Fix Yamburry Irrigation Pump 

Irrigation Pump Inspections 

Consultant fees 

This amount includes PST, GST is $3,104.00 

This amount includes PST, GST is $83.33 

This amount includes PST, GSTis $93.74 

This amount includes PST, GST is $9.91 

This amount includes PST, GST is $2,290.59 

Consultant fees 
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Progress Payment Schedule - Eaglecrest Golf Course Reconfiguration Expenditures 
' 

Town of Qualicum Beach - I Advisor: Town's Representative I Director Approval Required 22402601-70 

Project Information Payment Information 

Project Name Eaglecrest - Reconfiguration 

Contractor Various 

Advisor Trevor Smith 

Purchase Order 

No. 
1 

Budget $470,000.00 

Selected Payment Summary (pulls from Tracking Table) 
Selected Payment 

No. 
25 

Net ofGST 

Invoice Amount 
$2,232.36 

Invoice / Progress Payment Tracking 

Supplier- Name 

1 ICONIX Waterworks 

2 ICONIX Waterworks 

3 HBR Consulting Inc. 

4 Bayshore Construction Inc. 

5 Bartlett Tree Experts 

6 ICONIX Waterworks 

7 KESO 

8 ICONIX Waterworks 

9 HBR Consulting Inc. 

10 Leuco Construction 

11 Little Mountain Transport Ltd. 

12 MaciSerivce 

13 MaciSerivce 

14 KESO 

15 ICONIX Waterworks 

16 ICONIX Waterworks 

17 ICONIX Waterworks 

18 ICONIX Waterworks 

19 ICONIX Waterworks 

20 KESO 

 
 
 

Invoice No. 

C2616018146 

C2616018505 

507 

5673 

43310296 

C2616021890 

260008 

C2616024309 

509 

120538 

10455 

391369 

391373 

2600020 

C2616023134 

C2616027760 

C26l6032487 

C2616034073 

C2616029173 

260031 

Progress 

Payment No. 

Supplier 

Invoice No. 

Invoice Date 

Remaining 

Budget 

25 

ICONIX Waterworks 

C26l6054584 

2026-07-10 

$ 91,536.08 

Notes/ Controls: 
• Advisor to obtain 3 quotes and request PO prior to processing invoices. 

•Enter Porgress Payment# in Project Information Section 

•Enter invoice information in Tracking Section below 

•Certify by signing below, forward to Director Infrastructure for Approval and processing 

payment. 

 

Invoice Date 
Net of GST Invoice 

Notes 
($) 

2026-03-31 $25,072.10 This amount includes PST 

2026-04-01 $55,062.37 This amount includes PST 

The contractor experienced difficulties removing and disposing of trees due to wet ground conditions, so HBR Consulting was hired to 

2026-03-31 $14,955.00 assist with the work. We did not have time to obtain other quotes because the bird window was approaching and the work could not be 
completed, and the price charged matches the contractor's original bid. 

2026-03-16 $1,920.00 
This is outside the contractor's work, trees were assesed on Hole 3. This contractor assised in the falling trees right before the bird 
window closed. 

2026-03-20 $10,620.00 
This work was outside the contractor's scope; trees on Hole 3 were assessed and Bartlett Tree Experts was the only contractor available 

to complete the work because others were occupied with tree removals related to environmental restrictions. 

2026-04-14 $23,068.90 This amount includes PST 

2026-03-31 $22,880.00 Consultant fees 

2026-04-21 $33,877.67 This amount includes PST 

2026-04-22 $2,350.43 disposal services and septic serices 

2026-03-12 $5,600.00 Portable Washroom with shower Approved by Oliver. 

2026-03-13 $3,000.00 Lynette Twigge signed off on Bins 

2026-03-05 $552.66 Fix Yamburry Irrigation Pump 

2026-03-05 $540.00 Irrigation Pump Inspections 

2026-05-04 $17,482.00 Consultant fees 

2026-04-17 $66,425.60 This amount includes PST, GST is $3,104.00 

2026-04-30 $1,783.26 This amount includes PST, GST is $83.33 

2026-05-12 $2,006.13 This amount includes PST, GST is $93.74 

2026-05-15 $212.01 This amount includes PST, GST is $9.91 

2026-05-05 $49,018.63 This amount includes PST, GST is $2,290.59 

2026-05-31 $18,668.00 Consultant fees 
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ProgrJss �ayment Schedule - Eaglecrest Golf Course mown Building &J Equipment Expenditures 
I I 1 

Town Building/Equipment $180,000 I Advisor: Town's Representative I Director Approval Required 

Project Information : Pa�ment lnfoimation 
Progress 

PavmentNo. 
Project Name Eaglecrest Town Equipment Expenditures 

1 

Altair Heating 
Supplier 

Cooling & Gas Ltd 

Contractor 

Advisor 

Contract No. 

Contract Value 

Multiple 

Ron Chiovetti 

:<:15'<n r,nr, nn 

!Selec:tecl Ra�ment Summar� (pulls from 1!l[acl<ing maDle) 
Selected Payment 

No. 

$6,008.10 

Invoice No. 

Invoice Date 

I Remaining 

,Budget 

2223 

2026-03-05 

152,924J.2 I 

Notes / Controls: 

• Advisor must certify work completed for supplier/contractor payments. 
• Director of Infrastructure Services approves invoices & Progress Payment 

Schedule before invoices processed for payment by Extreme Eatz. 

• Use the Tracking Table below to maintain cumulative paid. 

Gross Invoice 

Amount  

Castle Carpet One Floor & Home 2026-03-24 

4 

7 

8 

10 

11 

12 

13 

14 

15 

$27,075.881 

Advisor Certification (required}: 

Name Signature Date 

Director of Infrastructure Services Approval (required): 

Name 
1-----------,'1--------

~··() n✓,·)
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Progress Payment Sc:lflec:lul� - Eaglec:rest Golf Course mown Building&. Equipment Expe c:litures 
Town Building/Equipment $180,000 I Advisor: Town's Representative I Director Approval Required 

R�o:jeet! laf(mmatio:m I RaMrmemt lmfo:nmation 

Project Name Eaglecrest Town Buiilding/Equipment 
Expenditures 

Contractor Multiple 
Advisor Ron Chiovetti 
Contract No. 

Contract Value $130,000,00 

Selectecl Ra,imemt!SurmrmanM �gulls from ili1ael<ing illaliile) 
Selected Payment 
No. 

$25,493.29 

Progress 
PavmentNo. 

Supplier 

Invoice No. 
Invoice Date 

I Remaining 
Budget 

Extreme Eatz -
Reimbrusement 

TofQB 001 

2026-04-13 

127,430.831 

Notes / Controls: 
• Advisor must certify work completed for supplier/contractor payments. 
• Director of Infrastructure Services approves invoices & Progress Payment 
Schedule before invoices processed for payment by Extreme Eatz. 

• Use the Tracking Table below to maintain cumulative paid. 

Gross Invoice 
Amount  

Castle Carpet One Floor & Home 2026-03-24 $21,067.78150% Deposit on New Vinyl flooring & installation 

Extreme Eatz - Reimbrusernent 2026-04-13 $25,493.29 Reirnbrusement for expenses related to interior construction 

4 

10 
11 

12 
13 
14 

15 

$52,569.171 

Advisor Certification (required): 

Name Signature Date 

Director of Infrastructure Services Approval (required): 

Name Signature Date 
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Project Name 

Contractor 

Advisor 

Contract No. 

Eaglecrest Town Buiilding/Equipment 

Expenditures 

Multiple 

Ron Chiovetti 

Contract Value $180,000.00 

Selected Payment Summary (pulls from Tracking Table) 
Selected Payment 

No. 

Gross Invoice 

Amount 

2 

3 

4 

7 

8 

9 

10 

11 

12 

13 

14 

15 

4 

$8,222.01 

Altair Heating Cooling & Gas Ltd 2223 

Castle Carpet One Floor & Home S1059-E 

Extreme Eatz - Reimbrusement TofQB 001 

HBR Consulting Inc. 510 

Certification & Approvals (attach supporting documents as re�uired) 

Advisor Certification (required): 

Name 

Director of Infrastructure Services Approval (required): 

Name 

Progress 

Pa mentNo. 

Supplier 

Invoice No. 

Invoice Date 

Remaining 

Budget 

4 

HBR Consulting Inc. 

510 

2026-04-22 

119,208.82 

Notes / Controls: 
• Advisor must certify work completed for supplier/contractor payments. 
• Director of Infrastructure Services approves invoices & Progress Payment 
Schedule before invoices processed for payment by Extreme Eatz. 

• Use the Tracking Table below to maintain cumulative paid. 

 

2026-03-05 $6,008.10 Troubleshoot & Repair Ice Machine. 

2026-03-24 • $21,067.78 50% Deposit on New Vinyl flooring & installation 

2026-04-13 � $25,493.29 Reimbrusement for expenses related to interior construction 

2026-04-22 $8,222.01 Club House building construction material disposal and lock changes 

$60,791.18 

Signature Date 
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Progress P1yment Schedule - Eaglecrest Golf Course Town Building & Equipment Expenditures 
I 

Town Building/Equipment $180,000 I Advisor: Town's Representative I Director Approval Required GL: 22402610-70 

Project Information I Payment Information 

Project Name 
Eaglecrest Town Buiilding/Equipment 

Expenditures 

Contractor Multiple 
Advisor Ron Chiovetti 
Contract No. 

Contract Value $180,000.00 

Selected Payment Summary (pulls from Tracking Table} 
Selected Payment 
No. 
Gross Invoice 
Amount 

2 
3 
4 

7 

8 
9 

10 
11 
12 
13 
14 
15 

5 

$12,704.19 

Altair Heating Cooling & Gas Ltd 2223 
Castle Carpet One Floor & Home S1059-E 
Extreme Eatz - Reimbrusement TofQB 001 
HBR Consulting Inc. 510 
Extreme Eatz TofQB004 

Certification & Approvals (attach supporting documents as ref!uired} 

Advisor Certification (required): 

Name 

Director of Infrastructure Services Approval (required): 

Name 

Amro Kotb 

Progress 
Payment No. 

Supplier 

Invoice No. 
Invoice Date 

I Remaining 
Budget 

5 

Extreme Eatz 

TofQB 004 
2026-04-26 

106,504.631 

Notes / Controls: 
• Advisor must certify work completed for supplier/contractor payments. 
• Director of Infrastructure Services approves invoices & Progress Payment 
Schedule before invoices processed for payment by Extreme Eatz. 

• Use the Tracking Table below to maintain cumulative paid. 

 

2026-03-05 $6,008.10 Troubleshoot & Repair Ice Machine. 
2026-03-24 $21,067.78 50% Deposit on New Vinyl flooring & installation 
2026-04-13 $25,493 .29 Reimbrusement for expenses related to interior construction 
2026-04-22 $8,222.01 Club House building construction material disposal and lock changes 
2026-04-26 $12,704.19 Reimbrusement for expenses related to interior construction 

$73,495.37 

Signature Date 
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